

February

- Q&A / Feedback Sessions – Feb 9 & 15
- Restaurant / Catering site visits
- Formalize agreements / information to proceed
- Verify foodservice permits / food safety practices
- Invite to provide introductory/trial meal in our current space (paid for by Discover)

March

- Meet on-site food service staff
- Ongoing introductory/trial meals in our current space
- Menu development and scheduling for April opening
- Finalize scheduling
- Tour of roll up door space (late March)

April

- Full center opens, including roll up door space (early April)
- Regular operations and meal service commences

